
Award Fee Determination Summary 
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CH2M Hill Plateau Remediation Company (CHPRC) 

Contract Number:  DE-AC06-08RL14788 
 
 

 
Basis of Evaluation:  Completion of Performance Measures contained in Section J, 
Attachment J.4, Performance Evaluation and Measurement Plan, for fiscal year 2016 
according to the identified completion criteria. 
 
Evaluation Results: 

Fiscal Year 2016 
(October 1, 2015 – September 30, 2016) 

Available Fee Earned Fee 

Subjective Performance Measure $2,220,000 $1,934,730 

Objective Performance Measures $12,570,000 $11,580,000 

   

Fiscal Year 2018 
(October 1, 2017 – September 30, 2018) 

  

Groundwater Project (RL-30): $625,000 $625,000 

Grand Total $15,415,000 14,139,730 

   
CHPRC was very responsive to customer needs. The contractor accomplished a number of the 
Department of Energy’s key performance goals for cleanup of the Hanford Site during 2016. 
CHPRC earned 87.15% of the fee available under the subjective performance measure, earning 
payment of $1,934,730 of the $2,220,000 in fee allocated to this measure. 
 
CHPRC successfully met the completion criteria to merit full payment for 24 of the 27 
performance measures in fiscal year 2016.  Three performance measures were not completed 
during the period: 

 PM-12-2-16, “Receipt of Sludge Treatment Storage Container (STSC) Production Order 
(Vessels #2-13) by September 30, 2016,”  

 PM-40-3-16, “Soil and Facility Remediation/Disposition: Complete REDOX roof design,” 
and 

 PM-13-5-16, “Complete Waste Encapsulation and Storage Facility (WESF) Ventilation 
and Stabilization Project.” 

 
However, CHPRC completed one fiscal year 2018 performance measure early.  Performance 
Measure PM-30-3-16, “Legacy Facilities and Equipment Disposition,” was scheduled for 
completion in 2018, however, CHPRC completed this action early and the fee allocation was 
moved forward and is included in this Fiscal Year 2016 Fee Determination. 
 
As summarized in the table above, fiscal year 2016 Available Fee allocated to performance 
measures has been earned, as defined in paragraph (2) of Clause B.7, “Fee Structure,” in the 
amount of $14,139,730 for performance measures defined in Section J, Attachment J.4, 
Performance Evaluation and Measurement Plan.  Allocated Fee for performance measure 
RL-11-02, Plutonium Finishing Plant Disposition, remains as Provisional Fee, as defined in 
paragraph (3) of Clause B.7, until the final fee determination for that performance measure. 
 


